

| | | |
|-------------------------|--|---------------------------|
| Client &/Advisor: | Micron Technologies Inc. / Chinmay Hegde | |
| Team Members/Roles: | Cameron Cornick | Team Leader |
| | Wen-Chi Hsu (JJ) | Team Webmaster 1 |
| | Yiru Gao | Team Webmaster 2 |
| Dec1606@ iastate.edu | Ashlyn Freestone | Team Communication Leader |
| | Zach Snyder | Key Concept Holder |

Summary

All members were present at the weekly meeting on Wednesday, February 11th in 3138 Coover from 6:00-7:00 PM.

This week in our meeting we discussed further about our project plan and brought together both the hardware and software sides of it. We broke into groups to work on the two different side of the project, due to not all being able to meet up at the same time over the weekend. So for this meeting we each went through and talked about the what we would be focusing on for the project.

Accomplishments

- Project plan version 1 complete
- Had our first meeting that showed more about what the plan for the project is, with visual ideas.

Pending Issues

N/A

Individual contributions

| <u>NAME</u> | <u>Individual Contributions</u> | <u>Current Week</u> | <u>HOURS Cumulative</u> |
|-------------|---------------------------------|---------------------|-------------------------|
| Cameron | Meetings/hardware | 5 | 19 |
| JJ | Meetings/project plan | 5 | 36 |
| Yiru | Meetings/project plan | 7 | 16.5 |
| Ashlyn | Meetings/project plan/report | 6 | 21.5 |
| Zach | Meetings/Project plan | 4 | 11 |

Comments and extended discussion

NA

Objectives

- JJ with be working on getting the base for the website done this weekend.

Advisor Meeting

N/A