

Client &/Advisor:	Micron Technologies Inc. / Chinmay Hegde	
Team Members/Roles:	Cameron Cornick	Team Leader
	Wen-Chi Hsu (JJ)	Team Webmaster 1
	Yiru Gao	Team Webmaster 2
Dec1606@ iastate.edu	Ashlyn Freestone	Team Communication Leader
	Zach Snyder	Key Concept Holder

Summary

All members were present at the weekly meeting on Wednesday, March 23rd in 3138 Coover from 6:00-7:00 PM.

This week in our weekly meeting we got to look at the parts that we had gotten in the day before. We got to see more about how our first prototype will look like. We also discussed the assignments coming up in the following few weeks that we will need to be doing and how we can improve them.

Accomplishments

- Yiru worked on programming library document reading and Android UI creating
- Zach has been working on the design for prototype B
- JJ has been improving the website and has finished implementing UI for application

- Cameron, Ashlyn, and JJ spent time over the weekend working with the parts that we got in this week
 - Connecting the parts and trying to get communication between the raspberry pi, computer, and touch screen

Pending Issues

N/A

Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Current Week</u>	<u>HOURS Cumulative</u>
Cameron	Meetings/parts/troubleshooting	8	45
JJ	Meetings/website/ UI	4.5	52
Yiru	Meetings/NLP/UI	12	52
Ashlyn	Meetings/report/parts	6	43.5
Zach	Meetings/design	6	29

Comments and extended discussion

N/A

Objectives

- JJ plans on building the function that prompts some message on a text area box
- Zach will be continuing to design prototype B

- We will all be working more with prototype A now that we have gotten the parts in.
 - Cameron, Ashlyn, and Zach will be working together to get it up and running for JJ and Yiru to be able to start using

Advisor Meeting

N/A