

Client &/Advisor:	Micron Technologies Inc. / Chinmay Hegde	
Team Members/Roles:	Cameron Cornick	Team Leader
	Wen-Chi Hsu (JJ)	Team Webmaster 1
	Yiru Gao	Team Webmaster 2
Dec1606@ iastate.edu	Ashlyn Freestone	Team Communication Leader
	Zach Snyder	Key Concept Holder

Summary

All members were present at the weekly meeting on Wednesday, February 10th in 1301 Coover from 6:00-7:00 PM.

This week we discussed our project plan, and discussed the making of a rough timeline for the project. We are planning on meeting up in groups outside of the meeting to discuss more about the different parts of the timeline. We will then come together next Wednesday in our meeting to bring it all together for a full plan.

Accomplishments

- Confirmed our Advisor
- Had first meeting with advisor

Pending Issues

N/A

Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Current Week</u>	<u>HOURS Cumulative</u>
Cameron	Meetings/hardware	4	14
JJ	Meetings/project plan	7	31
Yiru	Meetings/App proposal	4.5	9.5
Ashlyn	Meetings/project plan	4.5	15.5
Zach	Meetings/Project plan	3	4

Comments and extended discussion

NA

Objectives

- EE will be meetings up and discuss about the timeline one getting equipment, building and design of the device for the project plan.
- SE,CprE will be getting together over this week, and discussing the timeline and project plan for the development of the app, and the website.

Advisor Meeting

We had our first advisor on Thursday, February 11th at 2:00 PM with Hagde. This was mostly to introduce ourselves and get to know each other. As well as talk a little about the project, how far we had gotten on it and about our first meeting with our client.