

Client &/Advisor:	Micron Technologies Inc. / Chinmay Hegde	
Team Members/Roles:	Cameron Cornick	Team Leader
	Wen-Chi Hsu (JJ)	Team Webmaster 1
	Yiru Gao	Team Webmaster 2
Dec1606@ iastate.edu	Ashlyn Freestone	Team Communication Leader
	Zach Snyder	Key Concept Holder

Summary

All members were present at the weekly meeting on Wednesday, February 24th in 3138 Coover from 6:00-7:00 PM.

This week in our weekly meeting we discussed more about what the upcoming assignments that are due and getting out PowerPoint slides done this weekend. We also went through and picked out all our basics that we would need to get a prototype up and running.

Accomplishments

- We finished getting parts sourced

Pending Issues

N/A

Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Current Week</u>	<u>HOURS Cumulative</u>
Cameron	Meetings/hardware	8	27
JJ	Meetings/project plan	4.5	40.5
Yiru	Meetings/project plan	3.5	20
Ashlyn	Meetings/project plan/report	6	27.5
Zach	Meetings/Project plan	2	13

Comments and extended discussion

N/A

Objectives

- Cameron will be getting all the parts stuff to Josh, to get things ordered for the project.
- Cameron and Ashlyn will be working on the Power Point over the weekend.

Advisor Meeting

Chinmay Hegde stopped in during our weekly meeting and we talked about our project plan and cleared up any questions that he had.