

|                         |  |                           |
|-------------------------|--|---------------------------|
| Client &/Advisor:       | Micron Technologies Inc. / Chinmay Hegde |                           |
| Team Members/Roles:     | Cameron Cornick                          | Team Leader               |
|                         | Wen-Chi Hsu (JJ)                         | Team Webmaster 1          |
|                         | Yiru Gao                                 | Team Webmaster 2          |
| Dec1606@<br>iastate.edu | Ashlyn Freestone                         | Team Communication Leader |
|                         | Zach Snyder                              | Key Concept Holder        |

## Summary

This week we had our weekly meeting in Coover 3138 on Monday at 5:30 PM. We started talked about working on the poster over break and having everything prepared to get everything put together after we get back from break.

## Accomplishments

- Starting of poster and final documentation

## Pending Issues

N/A

**Individual contributions**

| <u>NAME</u> | <u>Individual Contributions</u> | <u>Current Week</u> | <u>HOURS Cumulative</u> |
|-------------|---------------------------------|---------------------|-------------------------|
| Cameron     | Meeting, poster, final          | 4                   | 28                      |
| JJ          | Meeting, testing, poster        | 8                   | 61                      |
| Yiru        | Meetings, dictionary            | 5                   | 73                      |
| Ashlyn      | Meeting, Report, Emails         | 5                   | 34                      |
| Zach        | Meeting, poster, testing        | 2                   | 25.5                    |

**Comments and extended discussion****Objectives**

- Zach plans on testing the battery charging circuit over break
- Everyone plans on starting the final document and taking some documentation of the project
- Yiru plans on implementing FrameNet dictionary if lexicon fits

**Advisor Meeting**

N/A