

Client &/Advisor:	Micron Technologies Inc. / Chinmay Hegde	
Team Members/Roles:	Cameron Cornick	Team Leader
Dec1606@ iastate.edu	Wen-Chi Hsu (JJ)	Team Webmaster 1
	Yiru Gao	Team Webmaster 2
	Ashlyn Freestone	Team Communication Leader
	Zach Snyder	Key Concept Holder

Summary

All members were present at the weekly meeting on Wednesday, April 14th in 3138 Coover from 6:00-6:30 PM.

This week we had a very quick weekly meeting. We discussed what we had left to do. We also talked about finalizing our design document version two that will be due next week. We are also all looking into our final presentation and what we believe needs to be included.

Accomplishments

- Getting parts for battery charging circuit
- Implementing user switching between activities/screens on the app
- Setting up the raspberry pi to test with app
- UI completely works

Pending Issues

N/A

Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Current Week</u>	<u>HOURS Cumulative</u>
Cameron	Meetings/hardware	6	60
JJ	Meetings/library Api/switching between screens	8.5	68.75
Yiru	Meetings/Testing/dictionary	9	62.5
Ashlyn	Meetings/report/hardware	4	55.5
Zach	Meetings/ battery charger/design document	6	49

Comments and extended discussion**Objectives**

- JJ plans on finishing the first app for demo
- Zach will be building the battery charging circuit on breadboard to test out(now that he has gotten the parts) and will be getting the block diagram of prototype b finalized
- Cameron plans on getting our resources and information organized for our documents and final presentation

- We are all going to be working on the final presentation and design document to look at in our next meeting.
- Yiru plans to get voice to text working this week and getting the demo prepared

Advisor Meeting

Zach and JJ had a meeting Friday afternoon for about a half hour to talk about the final presentation and where we are currently at in the development of the project.