

Client &/Advisor:	Micron Technologies Inc. / Chinmay Hegde	
Team Members/Roles:	Cameron Cornick	Team Leader
Dec1606@ iastate.edu	Wen-Chi Hsu (JJ)	Team Webmaster 1
	Yiru Gao	Team Webmaster 2
	Ashlyn Freestone	Team Communication Leader
	Zach Snyder	Key Concept Holder

Summary

All members were present at the weekly meeting on Wednesday, March 30th in 3138 Coover from 6:00-7:00 PM.

This week in our weekly meeting we looked over our project plan and update and changed a few things. We set up Cybox for the group so we can better collaborate on different documents as well as make it easier to share the documents. With this we can also let each other know when we have accomplished something or let everyone know about what is currently going on.

Accomplishments

- Project Plan Version 2
- Button Pressing tested on a tablet to make sure it would work with touch screen.
- Meeting with Client on Thursday March 31st.

Pending Issues

N/A

Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Current Week</u>	<u>HOURS Cumulative</u>
Cameron	Meetings/hardware/troubleshooting/project plan	6	51
JJ	Meetings/website/ UI/button pressing	3.25	55.25
Yiru	Meetings/research on Sphinx/UI	7.5	59.5
Ashlyn	Meetings/report/project plan/hardware	5	48.5
Zach	Meetings/design/project plan/battery charger	10	39

Comments and extended discussion

At the client meeting, we had a brief discussion on what we were all currently working on and how the project is going.

Objectives

- JJ plans on merging the UI application with Yiru's software part as well as building a simple voice generator output for the app.

- Zach will be looking into simulation in Multisim and continue to learn more into the charging circuit that he developed
- We are all continuing to work with hardware and software to continue the development of the device
- Yiru is looking into Sphinx

Advisor Meeting

N/A